
UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604755N SHIP SELF DEFENSE (DETECT & CONTROL)

                                COST ($ in Millions) FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 60.138 42.237 48.154 12.544 0.000 0.000 0.000
 
0166/SPS Improvement 4.210 1.875 2.955 1.953 0.000 0.000 0.000
 
2178/QRCC 51.480 36.162 45.199 10.591 0.000 0.000 0.000

9394/Integrated Radar Optical Surveillance (IROS3)* 0.000 4.200 0.000 0.000 0.000 0.000 0.000

2649/IRST 4.448 0.000 0.000 0.000 0.000 0.000 0.000
*Project Unit 9394 is an FY04 Congressional Add

 

  R-1 SHOPPING LIST - Item No. 127

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                 
This program element consolidates currently ongoing and planned programmatic efforts related to Detect & Control aspects of Ship Self Defense
(SSD) to facilitate effective planning and management of these efforts and to exploit the synergistic relationship inherent in each. Analysis and
demonstration have established that surface SSD based on single-sensor detection point-to-point control architecture performs marginally against
current and projected Anti-Ship Cruise Missile (ASCM) threats. The supersonic seaskimming ASCM reduces the effective battle space to the
horizon and the available reaction time-line to less than 30 seconds from first opportunity to detect until the ASCM impacts its target ship. Against
such a threat, multi-sensor integration is required for effective detection, and parallel processing is essential to reduce reaction time to acceptable
levels and to provide vital coordination/integration of hardkill and softkill assets.                                                                                                                                                                                         
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APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /BA-5 0604755N SHIP SELF DEFENSE (DETECT & CONTROL)

 

  R-1 SHOPPING LIST - Item No. 127

These SSD projects address and coordinate the detect and control functions necessary to meet the rigorous SSD requirements within a development structure 
dedicated to systems engineering.            

DETECTION:  Improved coordinated sensor performance to increase the probability of detecting low altitude, low observable targets is to be achieved through the 
synergism gained from the integration of dissimilar sensor sources.  Multi-sensor integration is being addressed through the efforts of Quick Reaction Combat 
Capability (QRCC) (2178), while sensor improvements are addressed through the SPS Improvements (0166) and Infrared Search and Track (2649).  These 
provide improvements to both active and passive detection.

CONTROL:  Multi-sensor integration, parallel processing and the coordination of hardkill/softkill capabilities in an automated response to the ASCM threat are the 
cornerstones of Ship Self Defense System (SSDS) being developed through QRCC (2178) efforts.  In addition, that project provides for the central system 
engineering management of SSD developments, including efforts required to integrate SSDS with the Advanced Combat Direction System (CDS) for those ships 
having a CDS.  
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UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2004

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N/BA-5  0604755N SHIP SELF DEFENSE (DETECT & CONTROL) 0166 SPS Improvement Program

                        COST ($ in Millions) FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 4.210 1.875 2.955 1.953 0.000 0.000 0.000
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 127

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

This project provides funding for the SPS Improvement Program:

AN/SPQ-9B: This program develops and tests performance and reliability upgrades for search radar equipment to meet the evolving threat. The
AN/SPQ-9 radar supports surface engagement capability to effectively detect and track sea-skimming, low radar cross-section, high-speed targets
in heavy clutter environments. The radar interfaces with ship combat systems via either the MK-86 GFCS, Ship Self Defense System (SSDS), or
Cooperative Engagement Capability (CEC) on CG47, CV/CVN, LHD, LPD 17 and DDG 51 class ships. The AN/SPQ-9B uses a high resolution,
track-while-scan, X-Band, pulse Doppler radar to provide real time acquisition and automatic tracking of multiple targets. A lightweight antenna
assembly has also been furnished as an engineering change.  

Shipboard Protection System: Shipboard Protection System delivers an integrated, shipboard, family of systems designed to detect, classify,
and engage asymmetric threats. Capabilities include: Integrated Radar Optical Sighting and Surveillance System (IROS3). IROS3 integrates
EO/IR sensors, radar, and stabilized guns into a common tactical scene. Swimmer Detection Sonar (SDS). SDS will be a COTS system to
detect, classify and track swimmers, divers and SDVs.  Non-lethal weapons:  NLW assist in determining intent and in target discrimination.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA5 0604755N SHIP SELF DEFENSE (DETECT & CONTROL) 0166 SPS Improvement Program

 B. Accomplishments/Planned Program

FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.426 1.875 0.000
RDT&E Articles Quantity

FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.784 0.000 0.000
RDT&E Articles Quantity

FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 2.955
RDT&E Articles Quantity

FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 127

 AN/SPQ-9B Integration into AEGIS Baseline 7 Phase 1/MK 160 Gun Computer System.
.

  AN/SPQ-9B Developmental Testing on Lightweight Antenna configuration changes/Operational Test and Evaluation.

Shipboard Protection System - System integration, test and analysis of t est results
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604755N SHIP SELF DEFENSE (DETECT & CONTROL) 0166 SPS Improvement Program

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2003 FY 2004 FY 2005
Previous President's Budget: 3.886 1.944 0.000
President's Budget (PB 05 Controls) 4.210 1.875 2.955
Total Adjustments 0.324 -0.069 2.955

Summary of Adjustments
SBIR -0.103
BSO Adjustment 0.427
Economic Assumptions -0.069 -0.002
Ship ARPDD 2.000
Ship ARPDD -2.000
Inflation -0.016
NWCF Rates -0.027
Shipboard Protection System 3.000
Subtotal 0.324 -0.069 2.955

Schedule:

Technical:
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Not Applicable 

Not Applicable
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA5  0604755N SHIP SELF DEFENSE (DETECT & CONTROL) 0166 SPS Improvement Program

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
OPN LINE 511000 (AN/SPQ-9B) 32.049
OPN LINE 202600 (AN/SPQ-9B) 19.295 3.584 1.737 0.000 14.495 15.204            CONT.                   CONT.
OPN LINE 812800 (Physical Security Equipment) 17.574 0.468 18.685 51.939 53.457 70.219 35.781 CONT. CONT.

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS: 
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AN/SPQ-9B  Radar is a directed sole source contract to Northrop Grumman Norden Systems for LRIP, and upon successful completion of TECHEVAL/OPEVAL, entering into 
Full Rate Production.   Lockheed Martin will develop AN/SPQ 9B integration into AEGIS Baseline 7 Phase 1/MK 160 Gun Computer System.

NORTHROP GRUMMAN CORP.                                                                                                 
NORDEN SYSTEMS
MELVILLE, N.Y.  11747
      PRIME CONTRACTOR

LOCKHEED MARTIN CORP                                                                                            
NE&SS-SURFACE SYSTEMS
 MOORESTOWN, N.J.
      SPQ-9B/AEGIS INTEGRATION
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604755N SHIP SELF DEFENSE (DETECT & CONTROL) 0166 SPS Improvement Program
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date   Date Complete Cost of Contract

Primary Hardware Development CPAF/DA  NGNS, Melville NY 40.308 1.426 03/02 03/04 41.734 41.734

Ancillary Hardware Development FFP *ITT/G Van Nuys, CA 7.000 7.000 7.000

Aircraft Integration   

Ship Integration CPAF LM, Moorestown, NJ 2.000 2.784 10/02 1.875 10/03 6.659 6.728

Ship Suitability

Systems Engineering FF SAIC 1.477 12/04 CONT CONT N/A

WR/WX NSWC 1.478 10/04 CONT CONT N/A

Training Development

Licenses

Tooling

GFE

Award Fees

  Subtotal Product Development 49.308 4.210 1.875 2.955 CONT CONT N/A

Development Support Equipment

Software Development WR PHD, NSWC,CA 5.985 5.985 5.985

Training Development Various 2.112 2.112 2.112

Integrated Logistics Support WR Various 2.112 2.112 2.112

Configuration Management PD/WR Various 6.580 6.580 6.580

Technical Data WR Various 3.170 3.170 3.170

Design Development WR NRL, WASH,DC 0.000

  Subtotal Support 19.959 0.000 0.000 0.000 0.000 19.959 19.959
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Remarks: *Development cost of AN/SPS-48 Transmitter.

Remarks:  Various Activities includes PHD, NSWC, NRL, NSWC/CD,  and APL
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604755N SHIP SELF DEFENSE (DETECT & CONTROL) 0166 SPS Improvement Program
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

DT&E WR/RC PHD NSWC, CA 1.665 1.665 1.665

DT&E WR NRL, Washington DC 1.933 1.933 1.933

DT&E WR PT. MAGU, CA 0.300 0.300 0.300

OT&E WR/RC PHD NSWC, CA 0.560 0.560 0.560

OT&E WR NRL, Washington DC 0.410 0.410 0.410

OT&E WR OPTEVFOR, NORFOLK 0.792 0.792 0.792

OT&E IPR NASA, MOFFET FIELD 0.104 0.104 0.104

  Subtotal T&E 5.764 0.000 0.000 0.000 0.000 5.764 5.764

Cost Categories

MANAGEMENT

Miscellaneous Various Various 2.559 2.559 2.559

SBIR 0.129 0.129 0.129

  Subtotal Management 2.688 0.000 0.000 0.000 0.000 2.688 2.688

Total Cost 77.719 4.210 1.875 2.955 CONT CONT
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Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-4, Schedule Profile DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA5 0604755N SHIP SELF DEFENSE (DETECT & CONTROL) 0166 SPS Improvement Program (AN/SPQ-9B)
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ID Task Name
1 Key Milestones

6

7 E&MD

17

18 DT/OT

27

28 LW Ant Develop

34

35 Contract Awards

MS II MSD (HW) FRP DR

MSD (LW)

FAT

CA

PPKs CDR

PRRPDR

TRR

ADM/SSDS

DTIIA2 FOT&E (CVN 76)

FOT&E (CG 47)

DTIIA1 DT-IID

OT-IIC

IR&D
CDR DEMO

Shock Test

AD Shock

E&MD

LRIP (2)

LRIP (2)

LRIP (2)

LRIP (5)

LRIP (3)

LRIP (4)

PROD

PROD

PROD

PROD

PROD

PROD

1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604755N SHIP SELF DEFENSE (DETECT & CONTROL) 0166 SPS Improvement Program (AN/SPQ-9B)

Schedule Profile FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Developmental Testing  
Operational Testing  1Q
Technical Evaluation (TECHEVAL)
Operational Evaluation  (OPEVAL) 1Q
Full Rate Production (FRP) Decision  2Q
Full Rate Production Start  3Q
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February 2004
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UNCLASSFIED

CLASSIFICATION:

EXHIBIT R-4, Schedule Profile DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER
RDT&E, N   /  BA-5 0604755N SHIP SELF DEFENSE (DETECT & CONTROL) 0166 SPS Improvement Program (Shipboard Protection System)

D.  (U) Schedule Profile:

FY 02 THROUGH FY 04 EFFORTS FUNDED WITH FY 02 DERF FUNDING
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1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

Development of 
Components

Development of 
System

Land Based Testing

Pier Side Evaluation

Sea Testing - 
USS Ramage
USS Ramage 

Deploys
USS Ramage Data 

Evaluation
Update Upgrades to 

SPS Baseline

FY05

Shipboard Protection System Improvement Program

FY04FY02 FY03
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CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604755N SHIP SELF DEFENSE (DETECT & CONTROL) 0166 SPS Improvement Program (Shipboard Protection System)

Schedule Profile FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
 

Update Upgrades to SPS Baseline 1Q
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Feburary 2004
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604755N SHIP SELF DEFENSE (DETECT & CONTROL) 2178/Quick Reaction Combat Capability

                        COST ($ in Millions) FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 51.480 36.162 45.199 10.591 0.000 0.000 0.000

RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 127

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                 
The Quick Reaction Combat Capability (QRCC) project implements an evolutionary acquisition of improved ship self defense capabilities against Anti-Ship
Cruise Missiles (ASCMs) for selected ships. The Ship Self Defense System (SSDS) is the integrating element of QRCC. The design integrates several existing
stand-alone Anti-Air Warfare (AAW) systems that do not individually provide the complete detection, control, and engagement capabilities needed against low
flying, high speed ASCMs with low radar cross sections. The SSDS integration concept fulfills the need for an automated detection, quick reaction and multi-
target engagement capability emphasizing performance in the littoral environment. SSDS replaces manual control of several self-defense systems with a single
integrated capability under the computer-aided control of ship operators. System design emphasizes use of non-developmental items, commercial standards,
Next Generation Computer Resources, computer program reuse and open architecture. SSDS is a physically distributed, open architecture computer network
consisting of commercially available or previously developed hardware. It includes a command table that uses components of the Navy’s AN/UYQ-70 standard
display for human-machine interface, commercially available local area network access units and circuit cards, and commercially available fiberoptic cabling.
SSDS MK1 integrates the SPS-49A(V)1 radar, SPS-67(V)1 radar, AN/SLQ-32A electronic countermeasures system, Combat Identification, Friend or Foe-Self
Defense (CIFF-SD), Rolling Airframe Missile and Phalanx Close-In Weapon System and is installed on LSD41/49 class ships. SSDS MK1 successfully
completed Operational Evaluation in June 1997. SSDS received Milestone III Approval for Full Rate Production (Mar 98) and authority to to integrate with ACDS
and Cooperative Engagement Capability (CEC) on CV(N), LPD-17, LHD and LHA ship classes.
SSDS MK2 facilitates the incremental evolution and implementation of follow-on modifications. Development of SSDS MK2 consists of leveraging critical
experiments and re-use of technology and software from SSDS MK1. SSDS MK2 is in development and will integrate other ship self defense elements, such as
the AN/SPQ-9B radar, and NATO Sea-sparrow missile system with the CEC to improve joint interoperability. SSDS MK2 provides enhanced capabilities for
Force Protection against air, and surface threats using both ownship and remote data in support of the AAW Capstone Requirements. SSDS MK2 becomes the
integrated, coherent real time Command and Control System for Aircraft Carriers and Amphibious ships. It will increase operational capabilities; improve combat
readiness and Battle Group Interoperability; and promote standardization. It will also introduce new shipboard tactical displays and support equipment.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2004

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604755N SHIP SELF DEFENSE (DETECT & CONTROL)2178/Quick Reaction Combat Capability

 B. Accomplishments/Planned Program

FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 30.394 22.935 30.039
RDT&E Articles Quantity

FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 5.486 2.087 0.000
RDT&E Articles Quantity

FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 15.600 11.140 15.160
RDT&E Articles Quantity
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Develop and deliver the computer program products for each of the SSDS MK 2 ship class variants (Mod 1 for Carriers and Mod 2 for LPDs). Conduct reviews of 
computer program systems engineering products to assess the computer program development and integration progress.  Code each new or modified unit as 
specified in the detailed design, revise and compile the code until it compiles without errors.  Conduct a unit test for all new and modified software units, identify and 
document test cases describing their purpose, the functions being tested, the test environment, and the test results.  Evaluate the test results and correct the code 
and retest, if necessary.  Conduct a Formal Qualifications Test (FQT) before delivery to test certification facilities and continue to support testing efforts through 
computer program corrections and retest. 

Conduct systems requirements and identify necessary functionality changes to adapt to the LHD class in-service ships.  

Conduct comprehensive combat system tests on SSDS MK 2 MOD 1 (CVN 76) at Wallops Island, including development tests, data collection, data extraction, 
data analysis and identifying computer program corrections.  Conduct at-sea DT/OT and FOT&E events onboard USS Reagan in FY03, FY04, and FY05.
Complete all test preparations and documentation for LPD 17 configuration testing efforts planned in  FY05.  Conduct land based and at-sea DT events for SSDS 
MK2 Mod 2 (LPD 17) in FY04 and FY05.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604755N SHIP SELF DEFENSE (DETECT & CONTROL) 2178/Quick Reaction Combat Capability

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2003 FY 2004 FY 2005  
Previous President's Budget:  (FY 04 Pres Controls) 47.597 36.572 25.633  
Current President's Budget:  (FY05 PB Controls) 51.480 36.162 45.199
Total Adjustments 3.883 -0.410 19.566  

 
Summary of Adjustments

BSO Adjustments 0.739
Program Adjustments 0.132 -0.410 21.376
Reprogrammings 3.999
SBIR/STTR Transfer -0.987  
NWCF Rates -0.241
C-3 SIAP 0.000  -1.569  
Subtotal 3.883 -0.410 19.566  

Schedule: 

Technical:
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Increases in FY03 commenced LHD ship class systems engineering and development.  
Decrease in FY04 precluded software changes to low priority items found during land based tests.  
Increase of $19.6M in FY05 is IAW with SSDS MK 2 DT/OT/FOT&E TEMP requirements. The decrease of $1.6M in FY05 was to realign the SIAP funding into the 0603879N Program 

PB05 FY05/FY06 controls support FOT&E test events.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604755N SHIP SELF DEFENSE (DETECT & CONTROL)2178/Quick Reaction Combat Capability

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
Ship Self Defense System 45.338 57.658 42.130 15.617 7.362 8.065 23.743 308.840 684.053
OPN / 523900 , 523905 , 523906  

SCN CV(N) / CVN 77/70 58.791 50.275 0.000 0.000 0.000 0.000 0.000 0.000 109.066

SCN LPD 20.205 40.410 0.000 0.000 20.205 20.205 20.205 40.410 161.640
ship class

Related RDT&E:  PE 0603658N (Cooperative Engagement Capability CEC)

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS: 
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LSD class procurements and installations are complete. These systems were procured under a Firm Fix Price (FFP) Contract.  The FY00 requirements also include CVN 68 and 1 shore based 
trainer.   The first SSDS MK 2 system procurements took place under a Cost Plus Award Fee contract in FY99 for the CVN 76, LPD 17, LPD 18 and CVN 69.  Follow-on procurements for 
additional ships of the CV(N), LPD and LHD classes will be made using FFP contracts with the exception of those ships that would be receiving initial COTS tech Refresh hardware suites; then a 
CPAF type contract is necessary.
A new development contract is planned in FY 05 to support future SSDS MK 2 modifications.
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604755N SHIP SELF DEFENSE (DETECT & CONTROL) 2178/Quick Reaction Combat Capability
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Systems Engineering WR NAVSEA/DD-Dahlgren, VA 19.983 2.785 10/02 4.210 10/03 2.224 10/04 0.500 29.702 N/A

Systems Engineering SS/FP JHU/APL-Laurel, MD 30.045 2.500 11/02 1.280 11/03 2.779 11/04 0.500 37.104 N/A

Systems Engineering WR NAVSEA/PHD-Pt Hueneme,CA 9.273 4.760 10/02 1.657 10/03 0.300 10/04 0.000 15.990 N/A

Systems Engineering WR NAVSEA/Dam Neck-Dam Neck, VA 1.940 1.840 10/02 1.225 10/03 0.954 10/04 0.000 5.959 N/A

Systems Engineering SS/CPAF RSC(5108)-San Diego, CA 72.788 20.531 10/02 0.000 10/03 0.000 N/A 0.000 93.319 189.400

Systems Engineering SS/CPAF RSC(5466)- San Diego, CA 20.353 0.000 N/A 0.000 N/A 0.000 N/A 0.000 20.353 20.353

Systems Engineering SS/CPFF RSC(5104)-San Diego, CA 0.800 6.416 10/02 17.511 10/03 23.732 10/04 5.874 54.333 85.000

Systems Engineering SS/CPAF RSC (TBD Note (1))-San Diego, CA 0.000 0.000 N/A 0.000 N/A 0.000 10/04 0.000 0.000 TBD

Award Fees SS/CPAF RSC (TBD Note (1))-San Diego, CA 0.000 0.000 N/A 0.000 N/A 0.000 10/04 0.000 0.000 TBD

Award Fees SS/CPAF RSC(5108)-San Diego, CA 7.525 1.886 10/02 0.000 N/A 0.000 N/A 0.000 9.411 12.704

Award Fees SS/CPAF RSC(5466)- San Diego, CA 2.163 0.000 N/A 0.000 N/A 0.000 N/A 0.000 2.163 2.163

Risk Reduction / EMD Various Various 76.366 0.000 N/A 0.000 N/A 0.000 N/A 0.000 76.366 76.366

Misc. Various Various 0.175 0.144 N/A 0.225 N/A 0.225 N/A 0.000 0.769 N/A

  Subtotal Product Development 241.411 40.862 26.108 30.214 6.874 345.469 N/A

QA/RMA WR NWAS Corona 8.640 0.000 N/A 0.310 N/A 0.310 N/A 0.150 9.410

  Subtotal Support 8.640 0.000 N/A 0.310 N/A 0.310 N/A 0.150 9.410
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Remarks:  
Note (1)  New contract to perform future MK 2 modifications implemented in the Combat System such as ESSM Phase I development, integration, and test of Mod 1. .  

Remarks:

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 17 of 20)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604755N SHIP SELF DEFENSE (DETECT & CONTROL) 2178/Quick Reaction Combat Capability
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WR NAVSEA/PHD-Pt Hueneme,CA 23.993 4.912 10/02 4.833 10/03 5.000 10/04 2.000 40.738 N/A

Developmental Test & Evaluation WR NAVSEA/DD,Dahlgren, VA 1.105 0.000 10/02 0.340 10/03 0.500 10/04 0.500 2.445 N/A

Developmental Test & Evaluation WR NAVSEA DD, Wallops Island 14.836 3.092 10/02 2.260 10/03 5.115 10/04 0.500 25.803 N/A

Developmental Test & Evaluation SS/FP JHU/APL- Laurel, MD 3.410 0.973 N/A 0.900 N/A 2.135 N/A 0.492 7.910 N/A

Developmental Test & Evaluation WR NAVSEA/CORONA, Corona CA 0.998 0.000 10/02 0.000 10/03 0.000 10/04 0.000 0.998 N/A

Developmental Test & Evaluation WR OPTEVFOR 0.863 0.185 10/02 0.265 10/03 0.300 10/04 0.075 1.688 N/A

Misc. Various Various 3.314 0.610 N/A 0.385 N/A 0.825 N/A 0.000 5.134 N/A

  Subtotal T&E 48.519 9.772 8.983 13.875 3.567 84.716 N/A

Program Management Support 7.661 0.846 N/A 0.761 N/A 0.800 N/A 0.000 10.068 N/A

0.000 N/A

  Subtotal Management 7.661 0.846 0.761 0.800 0.000 10.068 N/A

Total Cost 306.231 51.480 N/A 36.162 N/A 45.199 N/A 10.591 449.663 N/A
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Remarks:
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Exhibit R-2a, RDTEN Project Justification
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Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604755N SHIP SELF DEFENSE (DETECT & CONTROL)2178/Quick Reaction Combat Capability

Schedule Profile FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
SSDS MK 2 MOD 0 (CVN 68)

CSIT TESTING
DEVELOPMENTAL TESTING AT WALLOPS 1Q
TEST READINESS REVIEW (TRR)
CSSQT
ONBOARD TEST EVENTS 1Q

SSDS MK 2 MOD 1 (CV/CVNs)  
SYSTEM DEVELOPMENT  
INTEGRATION TESTING 1Q  
FORMAL QUALIFICATION TEST (FQT) 1Q-2Q  
INTEGRATION/DEVELOPMENTAL TESTS / Phase I 2Q-4Q 1Q-2Q  
TEST READINESS REVIEW (TRR) 3Q 2Q/3Q  
CSIT TESTING 3Q-4Q 1Q-3Q  
ONBOARD TEST EVENTS / Phase II 2Q-4Q 1Q

 CSSQT 4Q 1Q
  

SSDS MK 2 MOD 2 (LPDs)  
SYSTEM DEVELOPMENT 1Q-3Q  

 INTEGRATION TESTING 3Q-4Q 1Q-2Q  
FORMAL QUALIFICATION TEST (FQT) 2Q-3Q  
LPD-17 (SCN) DIT 1Q
INTEGRATION/DEVELOPMENTAL TESTS / Phase I 2Q-4Q 1Q-2Q  
TEST READINESS REVIEW (TRR) 1Q 2Q  

 CSIT TESTING 3Q-4Q 1Q   
ONBOARD TEST EVENTS  / Phase II 2Q 1Q-3Q   
CSSQT 3Q   
    

SSDS MK 2 MOD 3A  (LHDs)  LHD 8 - Lead Ship (SCN)  
SYS ENGINEERING/SYSTEM DEVELOPMENT 1Q-4Q 1Q-3Q 1Q-4Q 1Q-4Q  

 INTEGRATION TESTING 3Q-4Q 2Q-4Q 1Q 1Q-4Q  
FORMAL QUALIFICATION TEST (FQT)  2Q-3Q 1Q-2Q   
INTEGRATION/DEVELOPMENTAL TESTS / Phase I 1Q-4Q 3Q-4Q 1Q-4Q  
TEST READINESS REVIEW (TRR) 2Q 3Q  
CSIT TESTING 3Q-4Q 1Q-3Q 3Q-4Q 1Q-4Q  
ONBOARD TEST EVENTS  /Phase II (LHD 8 Unique) 1Q-4Q 1Q-4Q  
CSSQT LHD 8  
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February 2004

UNCLASSIFIED

Exhibit R-4a, Schedule Detail
(Exhibit R4a, page 19
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CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604755N SHIP SELF DEFENSE (DETECT & CONTROL) 2178/Quick Reaction Combat Capability

Fiscal Year
Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

 
Acquisition 
Milestones

Software

SSDS MK 2 MOD 1
(CVN)

SSDS MK 2 MOD 2            
(LPD)

Future Modifications

SSDS MK 2 MOD 3A

(LHD)

Test & Evaluation

     SSDS MK 2 MOD 1

 

    SSDS MK 2 MOD 2

 

    SSDS MK 2 MOD 3A 

Hardware Ship Delivery

Initial Baseline

Tech Refresh Baseline
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* Efforts described with dotted lines in FY 06 support the SCN LHD-8 schedule 

2002 2003 2004 2005 2006 2007 2008 2009

LPD 20

LHD 8 LPD 22  

CVN 69 LPD 17

CVN 70

MS III Approved July 98

CVN 76

DT-IIIC PHASE 1

DT-IIIB PHASE 2

LPD 17 DIT

P3I Development/Integration Test

      P3IDevelopment/
Integration Test

PrePlaned Performance Improvements (P3I)

DT-IIIC PHASE 2

Development/Integration Test/FQT

DT-IIIB PHASE 1

DT PHASE 2DT PHASE 1

LPD 18/19

CVN 68

SDTS  LPD 21

OT-IIIB
PHASE 2 
& 3

OT-IIIC
PHASE 2 
& 3

DT/OT-IIID

Land Based and At-Sea 
LHD8 Tests

LPD 23 CVN 77 LHD 7  

FQT

   
   FQT

UNCLASSIFIED

Exhibit R-4a, Schedule Detail
(Exhibit R4a, page 20

of 20)




